
ID Task Name
1 Task 2.1 - Publish Notice of Intent

2 Task 2.1 - Publish Notice of Intent

3 Task 2.2 - Public Hearing

4 Task 2.3 - Adopt Resolution of Intent

5 Task 2.4 - Ratify DWR LGA Grant Contract

6 Task 2.5 - Hire Consultant

7 Task 2.6 - Publish Resolution of Intent

8 Task 2.6 - Assemble TAC Interest List

9 Task 2.7 - TAC Appointment

10 Task 3.1 - Charaterize Geology, Climate and La

11 Task 3.2 - Charcterize Groundwater Elevation

12 Task 3.3 - Characterize Surface Flows

13 Task 3.4 - Characterize Water Quality

14 Task 3.5 - Consider Inelastic Subsidence

15 Task 3.6 - Evaluatee Recharge

16 Task 3.7 - Develop Map(s)

17 Task 3.8 - Consider Possible Plan Inclusions

18 Task 3.9 - TAC Review (& Meeting)

19 Task 4.1 - Develop Monitoring Plan

20 Task 4.2 - TAC Review (& Meeting)

21 Task 4.3 - Outreach to Willing Landowners

22 Task 4.4 - Initial Monitoring

23 Task 5.1 - Devlop BMO's

24 Task 5.2 - TAC Review (& Meeting)

25 Task 6.1 - Advertise Public Meeting

26 Task 6.1 - Public Meeting

27 Task 6.2 - Additional Public Comment

28 Task 6.3 - Revise GWMP

29 Task 7.1 - Publish Notice of Intent to Adopt

30 Task 7.1 - Publish Notice of Intent to Adopt

31 Task 7.2 - Public Hearing

32 Task 7.3 - Board of Directors Adopts Plan

33 Task 7.4 - Concluding Activities

04/01 04/01

04/08 04/08

04/16 04/16

04/16 04/16

04/16 04/16

04/16 04/16

04/29 04/29

04/30 05/28

05/29 06/12

04/22 05/17

05/06 05/17

05/06 05/24

05/13 05/24

05/27 05/31

05/27 06/07

06/10 06/21

06/24 06/28

07/01 07/19

07/22 08/23

08/19 09/06

09/09 10/11

11/04 11/04

11/05 12/09

12/10 01/06

01/07 01/20

01/21 01/21

01/21 02/17

02/18 03/03

03/10 03/10

03/18 03/18

03/26 03/26

03/27 05/06

05/07 05/20

                          SCHEDULE

  GWMP for the North Fork Battle Creek Basin

March 2013 April 2013 May 2013 June 2013 July 2013 August 2013 September October 201 November 2 December 2 January 201 February 2 March 2014 April 2014 May 2014 June 2014

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Deadline

Page 1

Project: Schedule
Date: Tue 07/10/12


